COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 20/ 2013

ESTI MATE SUMVARY 17: 06: 40
CONTI D: C18138 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18138- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0  DAYS TI VE ALLOW 260 CALENDAR DAYS
US 40 EAST FORK ELK RI VER BRI D PERCENT TI ME: 6.15 ORI G TI VE ALLOW 260 CALENDAR DAYS
PROQJECT NO FBR0402- 080
US 40 EAST FORK ELK Rl VER BRI DGE
NAVE OF ROAD: 040A
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
DUCKELS CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 03/ 16/ 2013 DATE TI ME STARTED 02/ 19/ 2013
3500 DUCKELS COURT DATE LET 01/ 10/ 2013 DATE WORK BEGAN 02/ 19/ 2013
DATE AWARDED 02/ 01/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 14/ 2013 DATE ACCEPTED
STEAVBOAT SPRI NGS CO 80487 970- 879- 6072 DATE NOTI CE TO PROCEED 02/19/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 830, 621. 19 PARTI Ol PATI NG $ 0.00 $ 0.00
AVARD PROJECT AMT: $ 3,212, 576.19 NON-PARTI Cl PATI NG 95, 472. 50 95, 472. 50
PERCENT COWPLETE: 2. 49% TOTAL EARNI NGS 95, 472. 50 95, 472. 50
FUNDS AVAI LABLE: $  3,735,148.69 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 95, 472. 50 95, 472. 50
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -2,864.18 -2,864.18
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 92, 608. 32 92, 608. 32
LI QU DATED DANMAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 92, 608. 32 92, 608. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 92, 608. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18138-BI D ESTI MATE RUN 03/ 20/ 2013
PRQIECT: FBR0402- 080 ESTI MATE NO 0001 17: 06: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 700 39, 900. 00
57, 000. 00000 0. 700 39, 900. 00
0010 202-00035 Renoval of Pipe 24.000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0015 202- 00090 *Renoval of Delineator 7.000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0.00
0020 202-00220 Renoval of Asphalt Mat 1, 790. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0025 202-00240  Renoval of Asphalt Mat (Pl aning) 3, 609. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0030 202-01000 Renoval of Fence 271. 000 0. 000
LF 201. 000 502. 50
2.50000 201. 000 502. 50
0035 202-01130 Renoval of Guardrail Type 3 514. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0040 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 6, 246. 000 0. 000
cY 178. 000 4,628. 00
26. 00000 178. 000 4,628. 00
0050 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0055 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00

130. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18138-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0001 17: 06: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0060 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0070 206-00065 Structure Backfill (FlowFill) 19. 000 0. 000
CcY 0. 000 0. 00
150. 00000 0. 000 0.00
0075 207-00205 Topsoi | 825. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
0080 207-00210 St ockpi | e Topsoi | 825. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 208-00002 *Erosion Log (12 Inch) 3, 260. 000 0. 000
LF 475. 000 1, 900. 00
4. 00000 475. 000 1, 900. 00
0090 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0095 208-00060 Tenporary Slope Drain 120. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0100 208-00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18138-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0001 17: 06: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0120 208-00107 Renoval of Trash 50. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0125 208- 00205 *Erosion Control Supervisor 200. 000 0. 000
HOUR 52. 000 3,120. 00
60. 00000 52. 000 3,120. 00
0130 208-00300 Tenporary Berns 1, 225. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0135 210-00010 *Reset Mail box Structure 4. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0145 210-01011 Reset Gate 6. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0150 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
23, 000. 00000 0. 000 0. 00
0155 212-00006 *Seedi ng (Native) 1. 400 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0160 212- 00022 *Seedi ng (Riparian) 0. 200 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0165 212-00032 *Soi | Condi tioning 1. 400 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18138-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0001 17: 06: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 213-00003 *Mil ching (Weed Free) 1. 400 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0175 214-01015 *WIIlow Cuttings 50. 000 0. 000
EACH 0. 000 0. 00
2.50000 0. 000 0. 00
0180 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 877. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0185 216-00211 *Soi | Retention Bl anket (Excelsior) 1, 461. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0190 240- 00000 *WIdlife Biologist 10. 000 0. 000
HOUR 2.000 150. 00
75. 00000 2.000 150. 00
0195 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0200 250- 00050 Moni tori ng Techni ci an 150. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0205 250-00110 Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0210 304- 06000 Aggregate Base Course (Cl ass 6) 977. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0215 306- 01000 Recondi ti oni ng 1, 491. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0220 403-34701 Hot M x Asphalt (Gading SX) (75) 1, 413. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18138-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0001 17: 06: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 85. 000 0. 000
TON 0. 000 0. 00
700. 00000 0. 000 0. 00
0230 411-10255 Enul si fied Asphalt (Sl ow Setting) 347.000 0. 000
GAL 0. 000 0. 00
7.00000 0. 000 0. 00
0235 420-00102 Geotextile (Erosion Control) (dass 1) 1, 742. 000 0. 000
Sy 533. 000 2, 665. 00
5. 00000 533. 000 2, 665. 00
0240 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 875. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0245 606-01370 Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0250 606-02003 End Anchorage (Nonfl ared) 6. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0255 607-00005 End Post 9. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0260 607- 00010 Corner and Line Brace Post 7.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0265 607-01055 Fence Wre Wth Treated Woden Posts 272. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0270 607-11525 Fence (Plastic) 1, 250. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0275 607-11530 Fence (Special) 30. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D: C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18138-BI D ESTI MATE RUN 03/20/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO. 0001 17: 06: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 607-11580 Fence (Tenporary) 344.000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0285 612-00001 *Del i neator (Type I) 16. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0290 612-00003 *Delineator (Type I11) 11. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0295 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0300 615-00150 Enbanknent Protector (Special) 4.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0305 621- 00450 Det our Pavenent 4, 047.000 0. 000
Sy 0. 000 0. 00
25. 00000 0. 000 0.00
0310 624-20037 36 Inch Drainage Pipe (Oass 0) (Conplete In Place) 44. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0315 625- 00000 Construction Surveying 1. 000 0. 000
LS 0.110 2, 860. 00
26, 000. 00000 0.110 2, 860. 00
0320 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
307, 500. 00000 0. 000 0.00
0325 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
28, 000. 00000 0. 000 0.00
0330 627-00001 Pavenent Marking Pai nt 68. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0.00



CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18138-BI D ESTI MATE RUN 03/ 20/ 2013
PRQIECT: FBR0402- 080 ESTI MATE NO 0001 17: 06: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0335 627-00005 Epoxy Pavenent MarKking 11. 000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0. 00
0340 630-00000  *Fl aggi ng 4, 824.000 0. 000
HOUR 81. 500 1, 222.50
15. 00000 81. 500 1,222.50
0345 630- 00007 *Traffic Control Inspection 86. 000 0. 000
DAY 14. 000 5, 880. 00
420. 00000 14. 000 5, 880. 00
0350 630-00012 *Traffic Control Managenent 205. 000 0. 000
DAY 12. 000 7,200. 00
600. 00000 12. 000 7,200. 00
0355 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0360 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 21.000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0370 630- 80342 *Construction Traffic Sign (Panel Size B) 17. 000 0. 000
EACH 8. 500 178. 50
21. 00000 8. 500 178. 50
0375 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 4.000 84. 00
21. 00000 4. 000 84. 00
0380 630-80344 *Construction Traffic Sign (Special) 87. 000 0. 000
SF 43. 500 870. 00
20. 00000 43. 500 870. 00
0385 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 1, 500. 00

1, 500. 00000 1. 000 1, 500. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18138-BI D ESTI MATE RUN 03/ 20/ 2013
PRQIECT: FBR0402- 080 ESTI MATE NO 0001 17: 06: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 630- 80360 *Drum Channel i zi ng Devi ce 41. 000 0. 000
EACH 20. 500 902. 00
44. 00000 20. 500 902. 00
0395 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0400 630-80370 Concrete Barrier (Tenporary) 741. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0405 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 15. 000 15. 00
1. 00000 15. 000 15. 00
0410 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0415 700- 70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70012 F/ A Asphalt Pavenent |ncentive 9, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70014 F/ A Incentive Cost Plus Tinme Bid (A+B) 215, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18138-BI D ESTI MATE RUN 03/ 20/ 2013
PRQIECT: FBR0402- 080 ESTI MATE NO 0001 17: 06: 40
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0445 700- 70023 F/ A On- The-Job Trai nee 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70587 F/ A Hazar dous Waste Di sposal 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 2,027,488.50 % 74,777.50 $ 74,777.50
CAT NO0350 STRUCTURES
0460 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0465 206- 00000 Structure Excavation 1, 711. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00
0470 206- 00100 Structure Backfill (dass 1) 409. 000 0. 000
CcY 0. 000 0. 00
32. 00000 0. 000 0. 00
0475 206- 00200 Structure Backfill (O ass 2) 51. 000 0. 000
CY 0. 000 0. 00
8. 00000 0. 000 0. 00
0480 206- 00360 Mechani cal Rei nforcenent of Soil 355. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00
0485 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0490 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00




CONTI D C18138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18138-BI D ESTI MATE RUN 03/ 20/ 2013
PRQIECT: FBR0402- 080 ESTI MATE NO 0001 17: 06: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STRUCTURES

0495 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 3. 000 195. 00
65. 00000 3. 000 195. 00
0500 240- 00020 Netting 705. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0505 403-34701  Hot Mx Asphalt (Gading SX) (75) 174. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0510 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 11. 000 0. 000
TON 0. 000 0. 00
700. 00000 0. 000 0. 00
0515 420-00103 Geotextile (Erosion Control) (dass 2) 994. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0520 503-00048 Drilled Caisson (48 Inch) 444,000 0. 000
LF 0. 000 0. 00
394. 00000 0. 000 0. 00
0525 506-00218 Riprap (18 Inch) 1, 235. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0530 515-00120 Wat er pr oof i ng (Menbr ane) 1, 075. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0535 601-03040 Concrete O ass D (Bridge) 384. 000 0. 000
CY 0. 000 0. 00
482. 00000 0. 000 0. 00
0540 602-00020 Rei nforcing Steel (Epoxy Coated) 102, 673. 000 0. 000
LB 0. 000 0. 00
1. 03000 0. 000 0. 00
0545 606- 11030 Bridge Rail Type 10M 486. 000 0. 000
LF 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D C18138 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18138-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: FBR0402- 080 ESTI MATE NO 0001 17: 06: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0550 613-00200 2 Inch Electrical Conduit 1, 084. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0555 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 8, 285. 000 0. 000
SF 0. 000 0. 00
46. 60000 0. 000 0. 00
0560 621-00500 Tenporary Bridge 1. 000 0. 000
LS 0. 000 0. 00
565, 000. 00000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 1,766,632.69$% 195.00 $ 195. 00
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0565 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 18, 000. 00
18, 000. 00000 1. 000 18, 000. 00
0570 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0575 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00

CAT 0450 CURRENT AMI  $ 36, 500. 00 $

20, 500.00 $ 20, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 3,830,621.19$

95,472.50 $ 95, 472. 50



